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                           April 26 – May 2, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-005 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 26- 
May 2, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/26 – 05/02 
FIRST AID INJURY 1 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: First aid was administered to a WTP employee who was stung by a yellow jacket. The employee 
had a history of sting allergy so was sent to the Wellpinit Clinic for further evaluation. No allergic reaction was 
observed, the employee was cleared fit for full duties. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community 
Liaison Officer for the reporting period. Tribal Community Liaison advised that a Community meeting is being 
planned for May 13, 2019.   Newmont continues to notify the Tribe of all mobilizations and demobilizations. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS 
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 1, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Jacobs 
• Spokane Tribe of Indians 
• Dawn Mining Company (DMC)/Newmont 
• Stantec 
• WME 
• AJAX Ltd. 

Meeting Action Items: 
• None. 

 
 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• In an email on April 26, EPA reported they reviewed the responses clarifying RFI 2019-003 and 
approved RFI 2019-003, Placement of Wood Chips in Waste Containment Areas. 

 
Regulatory Site Visit(s): 

• None 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of April 26 to May 2, 2019, the following activities were conducted:  

• Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low 
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore & 
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile 
(SWRP, low activity/low reactivity material) continued.  Material from SWRP and Stockpile 8 were 
placed on the east and west side of Pit 4 to create the 20’ rind buffer area.  Some material from 
SWRP was placed at the south end of the pit to start forming the 20’ rind for the top surface.  The 
materials were excavated with either excavator or loader equipment and transported and plug 
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ 
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

April 26-May 2, 2019 3,541 99,148 
2019 Cumulative  14,319 400,932 

1 – Truck load assumed to be 28 yd3 

 

• Brush and trees felled in 2018 were hauled from the west side of Pit 4 to the timber stockpile at the 
north end of the Temporary Impacted Soil Stockpile (TISS). 

• Material from the Construction Support Zone Structure Demolition Temporary Stockpile (CSZ 
SDTS) was placed in Pit 4 on April 29th.  CQC and CQA personnel confirmed on April 30th that the 
material was placed in conformance with the project requirement. 

• Began fusion welding of 4”x8” dual containment pipe for the Infiltration Collection system on the 
west side of Pit 4 on May 1st. 

• Began excavating the Infiltration Collector channels on the west slope of Pit 4 on May 2nd. 
• Pit 4 tension crack was measured on April 29th.  The horizontal distance between movement pins 

remains at 53.75 inches. 
• Placed material around the dewatering risers with verticality of the risers verified during material 

placement using GPS equipment.  A set of risers were installed on April 30th.  The vertical risers 
are at 220’ to the Underdrain Sump (UDS) and 180’ to the Waste Rock Dewatering Sump (WRDS). 

 

Stormwater Pollution Prevention Plan (SWPPP) Activities 

• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Plate compactor 
• Hydrostatic pressure tester 
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The following equipment was demobilized from the Site during this reporting period. 

• None 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
exceeded twice during the reporting period.   
 
Smoke from regional controlled burns resulted in exceedance of the action level at dust monitor ES-2 on 
May 1st and at ES-7 on May 2nd.  CQA and CQC personnel assessed the cause of each exceedance, 
determined that cause of the exceedance was environmental conditions and not dust from construction 
activities and turned off the effected monitors. 

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 26 – May 2, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/*   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/*   D/N D/N E/E D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/*   D/N D/N D/N D/N 
ES-4 (roving) Light vehicle road east of Stockpile 4 04/01/19 D/*   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/*   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/*   D/N D/N D/N D/E 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION 
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal Date CQA Approval Date 

02272-06 South Pond Geomembrane 4/24/2019 TBD 
02275-02 South Pond Geonet 4/25/2019 TBD 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response Date 

None    
Project RFIs 

RFI No. Title CQC Submittal 
Date 

CQA Response Date 

RFI 2019-03 
 
In Process 

Placement of Wood Chips in Waste 
Containment Areas 

3/11/2019 
 
 
 
 
 
 
 

 
4/18/2019 

 
 

 
4/26/2019 

3/15/2019 Approval Denied 
by EPA 

 
Provide Additional 

Information Based on EPA 
Request to  Address the 5 

Items Outlined in their 
Response 

 
Contractor Response to 

EPA Comments Submitted 
for Review 

 
RFI Approval Received 

From the EPA 
Project NCNs 

NCN No. Title CQA Issue 
Date 

CQC Response Date 

None to Date    
CQA-CQC Field Acceptance Forms 

Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Other Items 

Item Title Comments 
None   

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.   

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 
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• Pit 4 Backfill 

o Mine waste excavated from Stockpile 8 and the North SWRP (low reactivity material) was 
placed along the edges of the pit to construct the 20-foot buffer zone (rind).  Mine waste 
excavated from Stockpiles 4 and 5 (high reactivity/high activity) was placed in areas of the 
pit bounded by the 20-foot buffer zone. 

o Demolition debris was placed in the area north of the risers within the designated 
Demolition Debris Zone. 

o Continued to haul previously felled trees and brush to the wood-chipping stockpile located 
adjacent to the TISS. 

• WRDS/UDS Risers 
o Utility crew installed another set of risers. 

– UDS risers at a total of 220 feet. 
– WRDS risers at a total of 180 feet. 

• West Side Infiltration Collection System (WICS) 
o Utility crew butt-fused 360 feet of the dual-wall containment pipe. 
o Construction crew began excavation for the WICS channel along the west side of Pit 4. 

 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule 
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

 
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 - Pit 4 backfill progress, looking south 
 

 
Figure 2 – Two 390 excavators loading haul trucks at Stockpile 4. 
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Figure 3 – 349 Excavator placing and bucket packing drain gravel around the Pit 4 Vertical Dewatering Risers 
 

 
Figure 4 - Utility crew adding bentonite and water to the annular space between the riser and friction sleeve 
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Figure 5 – Excavated Portion of the Infiltration Collection channel  
 

 
Figure 6 - Welding dual wall containment pipe for the west Infiltration Collection system 

 



  
 

 
 

 
 
 

 
ATTACHMENT A 

 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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